



CONSTRUCTION

UPDATE

Volume 1 | Issue 16 | August 7, 2026

PROJECT PARTICULARS

The 2026 Street Improvements Project includes complete bituminous pavement reconstruction between the existing/new curb and gutter on 1st Avenue from 6th to 16th Street, and 17th Street from 4th to 6th Avenue. This will allow for corrective work to the subgrade that may be needed, including a new granular pavement base.

The project also includes replacement of water main on 17th Street, the addition of water main on 1st Avenue from 10th to 14th Street, and addition of storm sewer on 1st Avenue from 16th Street to 14th Street. Bituminous overlay with milling operations on 1st Avenue from 16th Street north to HWY 60 is also part of the project.

CITY CONTACT

Jon Ketzenberg, Street Superintendent

City of Windom
444 9th Street
Windom, MN 56101

Email: jon.ketzenberg@windommn.com
Phone: 507.831.6137

ENGINEER CONTACT

Dan Van Schepen, Project Engineer

Email: dan.vanschepen@dgr.com
Phone: 712.472.8153

Bryce Hunt, Resident Observer

Email: bryce.hunt@dgr.com
Phone: 712.472.8143

DGR Engineering

1302 South Union Street
Rock Rapids, IA 51246
Phone: 712.472.2531

CONTRACTOR CONTACT

Paul Fishel

Svoboda Excavating
Office: 507.847.2050
Cell: 507.227.1474
Email: paul@seijackson.com



Recently Completed

NPL continued gas installation along 1st Avenue.

Graded, shaped and compacted gravel base from 6th Street to 16th Street.

Coming Up This Week

- Monday, 8/10: Start paving base 2" of bituminous starting at 6th Street and paving north to 16th Street.
- Tuesday, 8/11: Pave middle 2" of bituminous starting at 6th Street and paving north to 16th Street.
- Wednesday, 8/12: Pave overlay from 16th Street north.
- Thursday, 8/13: Pave parking lots and behind curb and gutter along 1st Avenue.
- Friday, 8/14: Finish paving parking lots and behind curb and gutter and start paving top 2" of bituminous (if top lift doesn't finish, paving will continue into Saturday or Monday).

Contractor plans to pave asphalt from 7:30 a.m. to 7:30 p.m.

While 1st Avenue is paving paved, access to adjacent properties/businesses will be intermittent. Please adjust deliveries and schedules accordingly. Access times will vary throughout the day. Monday and Tuesday's paving timeline should be relatively the same.

Coming Soon

Install Water Level Control Structure at 6th Street.

Utility casting adjustments.