



PROJECT PARTICULARS

The 2026 Street Improvements Project includes complete bituminous pavement reconstruction between the existing/new curb and gutter on 1st Avenue from 6th to 16th Street, and 17th Street from 4th to 6th Avenue. This will allow for corrective work to the subgrade that may be needed, including a new granular pavement base.

The project also includes replacement of water main on 17th Street, the addition of water main on 1st Avenue from 10th to 14th Street, and addition of storm sewer on 1st Avenue from 16th Street to 14th Street. Bituminous overlay with milling operations on 1st Avenue from 16th Street north to HWY 60 is also part of the project.

CITY CONTACT

Jon Ketzenberg, Street Superintendent

City of Windom
444 9th Street
Windom, MN 56101

Email: jon.ketzenberg@windommn.com
Phone: 507.831.6137

ENGINEER CONTACT

Dan Van Schepen, Project Engineer

Email: dan.vanschepen@dgr.com
Phone: 712.472.8153

Bryce Hunt, Resident Observer

Email: bryce.hunt@dgr.com
Phone: 712.472.8143

DGR Engineering

1302 South Union Street
Rock Rapids, IA 51246
Phone: 712.472.2531

CONTRACTOR CONTACT

Paul Fishel

Svoboda Excavating
Office: 507.847.2050
Cell: 507.227.1474
Email: paul@seijackson.com

CONSTRUCTION UPDATE

Volume 1 | Issue 1 | April 24, 2026



Recently Completed

A preconstruction conference was held with the City of Windom, DGR Engineering, Svoboda Excavating and other interested parties to discuss the project and coordinate amongst all the parties.

Coming Up This Week

Temporary water pipe will begin to be placed in backyards along 17th Street as soon as today or next Monday, weather pending. Once tested the temporary water will be hooked up to each resident's outdoor spigot affected by the water main replacement. The Contractor will need access to resident's home to turn off water service valve to the City's main prior to construction on May 4th.

Traffic control will be set up along 17th Street on May 1st in anticipation of construction starting May 4th. Please have all vehicles moved out of driveways prior to the morning of May 4th. Contractor's anticipated working hours will be from 7:00 a.m. to 6:00 p.m. Monday through Friday.

Coming Soon

May 4th Svoboda will begin pavement removals on 17th Street and begin replacing the existing water main. The existing water main will be turned off, and residents will begin to be feed off the temporary water line.

During construction, the Contractor will be responsible for waste collection. Place your waste receptacle outside your residence as usual for the Contractor to move to a side road for collection. A temporary mailbox bank will be set up along the west side of Langley Street. Once 17th Street is closed mail will be delivered to the temporary mailbox bank.

Underground work on 17th Street is anticipated to take 2 weeks followed by additional 2 weeks of street preparation in which access will be reestablished as work progresses.

Work on 1st Avenue is planned to begin towards the end of May.