



CONSTRUCTION

UPDATE

Volume 1 | Issue 2 | May 1, 2026

PROJECT PARTICULARS

The 2026 Street Improvements Project includes complete bituminous pavement reconstruction between the existing/new curb and gutter on 1st Avenue from 6th to 16th Street, and 17th Street from 4th to 6th Avenue. This will allow for corrective work to the subgrade that may be needed, including a new granular pavement base.

The project also includes replacement of water main on 17th Street, the addition of water main on 1st Avenue from 10th to 14th Street, and addition of storm sewer on 1st Avenue from 16th Street to 14th Street. Bituminous overlay with milling operations on 1st Avenue from 16th Street north to HWY 60 is also part of the project.

CITY CONTACT

Jon Ketzenberg, Street Superintendent

City of Windom
444 9th Street
Windom, MN 56101

Email: jon.ketzenberg@windommn.com
Phone: 507.831.6137

ENGINEER CONTACT

Dan Van Schepen, Project Engineer

Email: dan.vanschepen@dgr.com
Phone: 712.472.8153

Bryce Hunt, Resident Observer

Email: bryce.hunt@dgr.com
Phone: 712.472.8143

DGR Engineering

1302 South Union Street
Rock Rapids, IA 51246
Phone: 712.472.2531

CONTRACTOR CONTACT

Paul Fishel

Svoboda Excavating
Office: 507.847.2050
Cell: 507.227.1474
Email: paul@seijackson.com



Recently Completed

Temporary water set up along 17th Street.

Pavement removals marked.

Traffic control staged for 17th Street water main installation.

Coming Up This Week

May 4th – Existing water main will be shut down, and temporary water will supply residences. 17th Street surface will be milled and removed as Svoboda begins water main installation. Please have all vehicles moved out of driveways and off the street prior to the morning of May 4th. Contractor's anticipated working hours will be from 7:00 a.m. to 6:00 p.m. Monday through Friday.

Access will be reestablished as water main is replaced and backfilled.

During construction, the Contractor will be responsible for waste collection. Place your waste receptacle outside your residence as usual for the Contractor to move to a side road for collection. A temporary mailbox bank will be set up along the west side of Langley Street. Once 17th Street is closed mail will be delivered to the temporary mailbox bank.

May 4th - 1st Avenue surface will be milled and packed down from 6th to the south edge of 9th Street in preparation for work that will begin in about two weeks. Continue to use 1st Avenue as you normally would.

Coming Soon

Underground work on 17th Street is anticipated to take 2 weeks followed by additional 2 weeks of street preparation in which access will be reestablished as work progresses.

Work on 1st Avenue is planned to begin towards the end of May.