



## PROJECT PARTICULARS

The 2026 Street Improvements Project includes complete bituminous pavement reconstruction between the existing/new curb and gutter on 1<sup>st</sup> Avenue from 6<sup>th</sup> to 16<sup>th</sup> Street, and 17<sup>th</sup> Street from 4<sup>th</sup> to 6<sup>th</sup> Avenue. This will allow for corrective work to the subgrade that may be needed, including a new granular pavement base.

The project also includes replacement of water main on 17<sup>th</sup> Street, the addition of water main on 1<sup>st</sup> Avenue from 10<sup>th</sup> to 14<sup>th</sup> Street, and addition of storm sewer on 1<sup>st</sup> Avenue from 16<sup>th</sup> Street to 14<sup>th</sup> Street. Bituminous overlay with milling operations on 1<sup>st</sup> Avenue from 16<sup>th</sup> Street north to HWY 60 is also part of the project.

### CITY CONTACT

#### Jon Ketzenberg, Street Superintendent

City of Windom  
444 9<sup>th</sup> Street  
Windom, MN 56101

Email: [jon.ketzenberg@windommn.com](mailto:jon.ketzenberg@windommn.com)  
Phone: 507.831.6137

### ENGINEER CONTACT

#### Dan Van Schepen, Project Engineer

Email: [dan.vanschepen@dgr.com](mailto:dan.vanschepen@dgr.com)  
Phone: 712.472.8153

#### Bryce Hunt, Resident Observer

Email: [bryce.hunt@dgr.com](mailto:bryce.hunt@dgr.com)  
Phone: 712.472.8143

#### DGR Engineering

1302 South Union Street  
Rock Rapids, IA 51246  
Phone: 712.472.2531

### CONTRACTOR CONTACT

#### Paul Fishel

Svoboda Excavating  
Office: 507.847.2050  
Cell: 507.227.1474  
Email: [paul@seijackson.com](mailto:paul@seijackson.com)

# CONSTRUCTION UPDATE

Volume 1 | Issue 6 | May 29, 2026



## Recently Completed

Subgrade work completed on 1<sup>st</sup> Avenue from 9<sup>th</sup> Street to 10<sup>th</sup> Street. 6" of gravel subbase placed to accommodate local traffic and businesses.

Install water/sewer service to 975 1<sup>st</sup> Avenue.

## Coming Up This Week

Continue subgrade work on 1<sup>st</sup> Avenue north of 10<sup>th</sup> Street.

Begin installing curb and gutter from 6<sup>th</sup> to 10<sup>th</sup> Street.

June 1: Begin water main installation on 1<sup>st</sup> Avenue starting at 10<sup>th</sup> Street intersection.

## Coming Soon

Continue subgrade work on 1<sup>st</sup> Avenue.

Continue water main work on 1<sup>st</sup> Avenue from 10<sup>th</sup> Street to 12<sup>th</sup> Street.